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Beryllium at Hanford

* Limited current beryllium
mission activities

 Beryllium legacy contamination
— Fuel production in 300 Area
— Rocky Flats ash/oxide
— Beryllium alloy components

 ~ 1100 active buildings
 ~ 300 inactive buildings
e ~ 2000 structures and tanks
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Need For a Metal Ratios Process

* Distinguishing legacy contamination from windblown
soil

 Clearing demolition sites

« Addressing concerns

with bulk sample data
analysis
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What is the DQO Process

» Scientific and legally defensible
data collection planning
process

- Designed to make the decisions /&
concerning data: &
— Type
— Quality
— Quantity

 Focus is on “how” not “what”
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DQO Process Steps

» State the problem

* |dentify the goals of the study

* |dentify information inputs

 Define the boundaries of the study
 Develop the analytic approach

 Specify performance or acceptance criteria
 Develop the plan for obtaining data
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Caveats with the DQO Process

 Resource intensive

— 29 DQO team members
(including support staff)

 Detail oriented
 Time consuming
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Lessons Learned

« Make sure you need to use
the process

 Educate the team on the
process

 Having a guide is vital
* |dentify where “common”
languages diverge

* |dentify your conflict
resolution process

Scw, U.S. DEPARTMENT OF p
&%) ENERGY PRC-SH-53643 @ cHzmHiLL

“#»- Plateau Remediation Company



